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(Five-Year Review date 9/23/2009) 

 
Highlights since the 2009 Five-Year Review 

 
ASARCO emerged from bankruptcy in 2009 and awarded $16 million specifically for 
work on the site.  

Pilot studies were completed in 2010. The State is proposing an alternative cleanup 
method in early 2011 via a ROD amendment. Specific cleanup timeframes will be known 
after the ROD amendment is complete. 

 
 

Issues & Recommendations Update 
 

Issue Recommendations/ Follow-
up 

Follow-up 
Actions 

(Status/ Due 
Date) 

Status of Follow-up 
Actions 

January 2011 

Resp. 
Party 

1) Completion 
of the FNP OU 

Completion of the FNP 
OU: Make funding available 
to implement the remedy as 
soon as possible. 

In December 
2009 
ASARCO 
released 
$16M to 
finish FNP 
remediation. 

The pilot study is 
complete. An 
alternative cleanup 
method is being 
proposed via a ROD 
Amendment. 

Le 
Petomane, 
the trustee 

2) Continued 
groundwater 
monitoring 

Resume Groundwater 
monitoring: Make funding 
available to continue 
monitoring floodplain 
groundwater as well as to 
monitor the industrial 
drainage ditch. 

Until the 
Maximum 
Contaminant 
Levels 
(MCL) are 
met. 

Plans are to resume 
groundwater 
monitoring in 2011. 

The source area soils 
will be treated using an 
alternative cleanup 
method and is being 
proposed via a ROD 
Amendment. 

Le 
Petomane 



Issue Recommendations/ Follow-
up 

Follow-up 
Actions 

(Status/ Due 
Date) 

Status of Follow-up 
Actions 

January 2011 

Resp. 
Party 

3) Continue 
operation of 
the waste water 
treatment plant 
(WWTP) 

Fund operational cost of 
WWTP including disposal of 
sludge into the FNP or off-
site as necessary. 

Until the 
MCLs are 
met. 

On-going. Le 
Petomane 

4) Sampling 
and 
remediation of 
commercial/in
dustrial 
properties 

Sampling of properties not 
yet sampled must commence 
and remediation of those 
properties that exceed 
commercial industrial levels 
must be completed. 

December 
31, 2011 

ASARCO National 
Trust funded $1.1M to 
help finish remediation 
of commercial and 
industrial properties 
and funding was 
awarded in August 
2010. Work is 
expected to be 
complete by the end of 
2011. 

Le 
Petomane 

5) Establish 
and maintain 
vegetative 
cover 

The same Consent Decree 
will assure establishment of a 
vegetative cover to control 
erosion and windblown soils 
from leaving the property. 

December 
31, 2011 

As soils are remediated 
on site, vegetative 
cover will be replaced. 

Le 
Petomane 

 


